
ID WBS Task Name Start Finish Responsible
1 CWO Start 4/24/95 4/24/95

2 CWO Complete 9/17/95 9/17/95

3 3.8.2 Schedule Implementation 4/24/95 8/31/95 Biefeld

4 Develop DSN contstraint model 4/24/95 5/25/95

5 DSN constraint model complete 5/25/95 5/25/95

6 Initialize OMP from Sched 5/26/95 6/30/95

7 Update Activity GUI Editor 5/26/95 6/30/95

8 Initial OMP-RT v0.5 Proto 6/30/95 6/30/95

9 Develop Work Code file parser 7/5/95 7/18/95

10 Develop Config Code file parser 7/19/95 8/3/95

11 Translate work & config codes 8/4/95 8/31/95

12 Deliver OMP-RT v1.0 8/31/95 8/31/95

13 3.8.3 Documentation 9/1/95 9/15/95 Biefeld

14 Algorithm Document Prep 9/1/95 9/15/95

15 Deliver Algorithm Document 9/15/95 9/15/95
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